EMERGENGY

RAMP REPLAGEMENT PROJECT

*MACARTHUR MAZE/580 DECK COLLAPSE*

May 10, 2007
Progress

Heat straightening of girders continues on 880 connector.

Heat straightening of girders on 580 begins.

Repairs to columns on 880 connector completed.

Repairs to columns on 580 connector continues. Concrete pour completed on both MB
#19 columns.

Removal of damaged bolts on 580 connector begins.

Girder fabrication begins in Arizona.

Red curb painted on West Grand Avenue between Market Street and Martin Luther King
Boulevard for no parking zone. Placed 30 mile per hour signs for traffic control.



